Bonneville Power Administration

Fish and Wildlife Program FY98 Watershed Proposal Form

Section 1. General administrative information

Tite Rehabilitation Of Johnson Creek/Cox Ranch

Bonneville project number, if an ongoing project 9607706

Business name of agency, institution or organization requesting funding
Nez Perce Tribal Fisheries/ Watershed

Business acronym (if appropriate) NPT

Proposal contact person or principal investigator:
Name Ira Jones
Mailing Address P.O. Box 365
City, ST Zip Lapwai, ID 83540

Phone (208) 843-7406

Fax (208) 843-7322

Email address  irgj@nezperce.org
Subcontractors.
Organization Mailing Address City, ST Zip Contact Name
Earth Conservation | P.O. Box 689 Lapwai 1D, 83540 Heidi Stubbers
Corp.- Salmon
Corp.-Nez Perce
Boise National 1249 Vinnell Suite | Boise, ID 83709 Wayne Patton
Forest 200

NPPC Program M easure Number (s) which this project addresses.

SECTION 7.6 - HABITAT GOALS, POLICIES, AND OBJECTIVES; SECTION 7.7 -
COOPERATIVE HABITAT PROTECTION AND IMPROVEMENT WITH PRIVATE
LANDOWNERS; SECTION 7.8 - IMPLEMENT STATE, FEDERAL, AND TRIBAL

HABITAT IMPROVEMENTS

NM FS Biological Opinion Number(s) which this project addresses.

Other planning document refer ences.
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Boneville Power Administration, 1997. Watershed Management Program: Final
Environmental Impact Statement.

Columbia Basin Fish and Wildlife Authority, 1997. Intergrated Watershed Projects: The
Process and Criteria for Selecting Watershed Projects for the Columbia Basin Fish &
Wildlife Program.

Columbia River Fish & Wildlife Program, 1994. Columbia River Basin Fish & Wildlife
Program

CRITFC, 1995. WY -KAN-USH-MI WA-KISH-WIT, Spirit of the Salmon. Volume | &
[1. Portland, Oregon.

Nez Perce Tribe and Idaho Department of Fish & Game, 1990. Salmon River Subbasin
Salmon and Steelhead Production Plan. Northwest Power Planning Council & CBFWA.
Boise, Idaho.

Subbasin.

SALMON RIVER SUBBASIN, JOHNSON CREEK

Short description.

RESTORING THE JOHNSON CREEK, WITHIN THE SALMON RIVER SUBBASIN
ISTHE OVERALL GOAL OF THISPROJECT. WE WILL ACHIEVE THIS
WORKING WITHIN AN OVERALL WATERSHED APPROACH, COMPLETING
TWO OBJECTIVES WITHIN THE CREEK.

Section 2. Key words
Programmatic

Mark  Categories Mark  Activities Mark  project Types
X Anadromousfish X Congtruction X Watershed
* Resident fish O&M Biodiversity/genetics
*  Wildlife Production Population dynamics
Oceansestuaries Research Ecosystems
Climate Monitoring/eval. Flow/survival
Other Resource mgmt Fish disease
Planning/admin. Supplementation
Enforcement *  Wildlife habitat en-
Acquisitions hancement/restoration
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Other keywords.

Salmon habitat

Section 3. Relationships to other Bonneville projects

Project #

Project title/description

Nature of relationship

8909802

Salmon Sulemental Studiesin ID Rv.

Nez Perce Tribe

Our project provides for habitat for
these salmon.

9604300

Johnson Creek Artificial Propagation

Enhancement - O& M

The improvememt of habitat to help
with the propagation.

Section 4. Objectives, tasks and schedules

Objectives and tasks

Obj Task
1,2,3 | Objective a,b,c | Task
1 | Streambank stabilization a | Re-plant native riparian
vegetation.
b Purchase of riparian plants.
2 | Fence riparian cooridor. a | Place fence to protect riparian
vegetation.
b Purchase fencing material.
Objective schedules and costs
Start Date End Date
Objective # mm/yyyy mm/yyyy Cost %
1 6/1998 7/1998 60.00%
2 6/1998 7/1998 40.00%
0.00%

TOTAL 100.00%

Schedule constraints.
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EXISTING SCHEDULES FOR THE 1998 BUDGET YEAR MAY CHANGE DUE TO
WEATHER CONDITIONS. THE ON-THE-GROUND PROJECT OCCURS IN A
MOUNTAINOUS AREA AT AN ELEVATION OF 5000 FEET ABOVE SEA LEVEL,
WHERE UNPREDICTABLE WEATHER PATTERNS MAY OCCUR.

Completion date.

THISPROJECT ISONLY GOING TO NEED ONE YEAR OF FUNDING FOR THE
ON THE GROUND ACTIVITIES. MONITORING, EVALUATION, AND
OPERATION WILL CONTINUE BEYOND 2003.

Section 5. Budget

FY99 budget by line item

Item FY 98 FY99
Personnel 1998- $23,770.40 $2,000
Fringe benefits 1998- $2,669.08 $ 540
Supplies, materials, non- 1998- $2,500.00 $ 500
expendable property

Operations & maintenance

Capital acquisitions or
improvements (e.g. land,
buildings, major equip.)

PIT tags # of tags.

Travel 1998- $6,700.00 $1,000
Indirect costs 1998- $11,478.37 $1,180
Subcontracts 1998- $27,500.00 $ 350
Other 1998- Vehicle Costs $3,670.00

TOTAL $5,570

Outyear costs

Outyear costs FY 2000 FYO1 FYO02 FYO03
Total budget $5,000 $5,000 $5,000 $5,000
O&M as % of total 99.00% 99.00% 99.00% 99.00%

Section 6. Abstract

Johnson Creek is a stream with a history of summer chinook production impacted
by agricultural and grazing uses of the private land adjacent to the stream. This reach of
Johnson Creek has a large amount of quality spawning habitat and is important to the
health of the fish in this drainage. Stream reaches that are not channelized were heavily
damaged in the 1996 flood event. Riparian vegetation was up-rooted, gravel's were
deposited and stream banks eroded and the general meander increased. Following the
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flood, dozers and backhoes were allowed to enter the stream channel without restriction
or regard for fisheries habitat protection. The flood in combination with stream
excavation, intended to abate future flood impacts, have compounded the damage done to
fisheries habitat. There are also horses grazing along the creek and due to this and past
grazing practices the riparian canopy has been destroyed. The horses currently grazing
on the stream cross the stream and disturb nesting salmon as well as destroying
established redds. This proposal would begin working with the private land owner, Leif
Cox and his family and would explore additional stream habitat restoration for fisheries
enhancement compatible with other land use practices.

Section 7. Project description

a. Technical and/or scientific background.

The Johnson Creek project is located on private property and is atributary of the
South Fork of the Salmon River. Thistributary and two others are in the principle
chinook spawning habitat within the lower Salmon River system (CRITFC, 1995). The
private property is owned by Leif Cox and discussion is on-going for cooperation
between the Boise National Forest, Nez Perce Tribe and the Cox family. The first
objective of this project involves the stabilization of the stream bank by revegetating the
banks. The second deals with the protection of the riparian vegetation, streambank
stability and salmon redds by fencing the corridor.
The two objectives our project proposes strives towards meeting all of the goals and
objectives found in the Fish Restoration Plan of the Tribes (CRITFC, 1995).

ANADROMOUS FISH RESTORATION PLAN OF THE FOUR TRIBES
GOALS

» Restore anadromous fishes to the river and streams that support the historical culture
and economic practices of the tribes.

» Emphasize strategies that rely on natural production and healthy river systemsto
achieve this goal.

» Protect tribal sovereignty and treaty rights.

* Reclaim the anadromous fish resources and the environment on which it depends for
future generations.

Putting fish back into river and stream systems alone are not enough to restore
their populations, they need a healthy system to return, spawn, and rear in. Our proposal
objectives will mitigate (in-place, in-kind) the problems stated above by decreasing
sediment into rivers and streams (restoring and increasing spawning areas), produce
riparian and stream bank vegetation (decreasing stream temperatures, increasing rearing
habitat, producing cover for fish and wildlife, stabilizing stream banks), and keeping
cattle/horses out of critical riparian and stream areas (allowing the stream and riparian
areas to grow and heal).

The project proposal also protectsthe goal of tribal sovereignty and treaty rights.
In the Treaty of 1855, the Nez Perce Tribe ceded much of their aboriginal territory to the
United States in exchange for areservation that wasto serve as a permanent homeland.
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In that treaty, the Nez Perce Tribe reserved certain rights including, “the exclusive right
of taking fish in all the streams where running through or bordering said reservations is
further secured to said Indians (Nez Perce Treaty of 1885, 1855).” According to this, the
government has a trust agreement to protect all tribal resources. The proposal will work
toward protecting our resources, therefore fulfilling the governments responsibilities.

The project will also allow the tribe to manage our own tribal resources, which will in

turn protect our sovereignty and treaty rights. This is called for iNahenal Indian

Forest Resource Management Act (PL 101-630), which provides for the management of

forested tribal trust lands (USDA, 1997).

CRITFC OBJECTIVES

 Within 7 years, halt the declining trends in salmon, sturgeon, and lamprey
populations originating upstream of Bonneville Dam.

* Within 25 years, increase the total adult salmon returns of stocking originating above
Bonneville Dam to 4 million annually and in a manner that sustains natural
production to support tribal commercial as well as ceremonial and subsistence
harvests.

* Within 25 years, increase sturgeon and lamprey populations to naturally sustainable
levels that also support tribal harvest abundance in perpetuity.

b. Proposal objectives.

OBJECTIVE 1: Stream Banks Stabilization, Produce Fish & Wildlife Cover, and
improve water temperatures.

PRODUCT: Revegetate the stream riparian and bank areas to stabilize banks, produce
cover for fish & wildlife, and improve stream temperatures, (Connin, 1997). These
temperatures will be targeted wach between 50-57 F (NMFS, 1997), (CRITFIC,

1995).

OBJECTIVE 2: Fence riparian corridor.

PRODUCT: Place 1 mile of fence on either side of Johnson Creek within the Cox family
ranch to protect the product of objective 1.

C. Rationale and significance to Regional Programs.

Protecting and restoring the Salmon River and its tributaries is called for in the objectives
and goals of the Anadromous Fish Restoration Plan of the Nez Perce, Umatilla, Warm
Springs, and Yakama Tribes (Volume 1). Both of the project objectives propose to serve
an overall watershed plan to restore and protect the Johnson Creek Watershed, therefore,
increasing anadromous and resident fish and wildlife habitat, assisting in enlarging their
populations, and in turn, protecting Nez Perce Tribal treaty rights and culture.
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Riparian restoration helps many species of fish & wildlife while also helping to
stabilize aguatic environments (Connin, 1991). Riparian corridors create a vegetative
column along streams and rivers which serve as transportation routes for wildlife such as
birds, bats, deer, and elk (Stevens et al, 1977). With the revegetation of the streamswe
will also improve the aguatic characteristics. The addition of a shade component will
decrease water temperatures, increase streamflow, increase water depth, reduce
sedimentation, stabilize the stream banks, elevate water-tables and increase cover for fish
(Connin, 1991). These benefits help to protect the treaty rights guaranteed by the treaty
of 1855 with the Nez Perce Tribe of 1daho (Treaty 1855).

The need to protect the riparian area from any cattle/horse grazing will be
accomplished by placing a fence around the riparian corridor. This fence will be placed
30 feet from the high water mark and will run on both sides of the creek. The
specifications for the fence will be supplied by the Forest in conjunction with the private
land owner. The fence will allow for crossing of the horsesto the far side at sights which
do not have appropriate cobble for chinook salmon nesting. Historically, there has never
been a fence on the stream and because of this the trampling of salmon redds is
something that has gone on for many years. The fence will serve two purposes; exclude
cattle/horses from the riparian vegetation to alow for growth and keep the cattle/horses
out of the spawning habitat.

All of the work proposed will be done with the cooperation of the Boise National
Forest and the Cox family. We have a Collection Agreement with the Boise National
Forest that spells out the sharing of resources between the two government entities.

d. Project history

The work that was done on this stream has all been done in the negotiation room.
We spent the 1997 work season evaluating the needs of the Johnson Creek/Cox Ranch
property and came up with good plan for rehabilitation. We were allotted $54,482.00 to
work on the project but due to discussions with the Boise National Forest to use a Forest
hydrologist we were unable to put anything on the ground this season. We also spent
time with the Cox family in seeing what they saw as the problem and blending their
needs in with the plan we set forth for the project.

e M ethods.

METHODOLOGY - OBJECTIVE 1
This project is going to be carried out with the assistance of the Nez Perce Tribe
and Boise National Forest. The purpose of this objective isto provide for a stable
streambank by re-vegetating the bank.
SCOPE:
- Revegetate 2 miles of riparian aress.
METHOD:
- Purchase native riparian species to be replanted.
- Plant both shrub and tree species throughout the riparian corridor.
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The methods with which the projects will be carried out are as follows. The
riparian revegetation will be accomplished using native species if willow, hawthorne,
alders, and cottonwoods. The willow, hawthorne, alders species will be placed at 4 foot
intervals in a staggered pattern, while the cottonwoods will be placed approximately 15-
20 feet from the stream bank and 10 feet apart. This spacing will allow for adiverse
stream buffer contributing to the health of the riparian corridor and support adiverse
community of fish and wildlife.

Within the revegetation of the project there are expected losses of seedlings &
clippings due to browsing by wild animals and the horses currently pastured in the area.
These losses will be monitored throughout the field season and decisions will be made
about any problems arising from these losses. We will evaluate the effectiveness of the
revegetation by measuring the growth of the trees and shrubs during their growing
season.

METHODOLOGY - OBJECTIVE 2

The re-vegetation will be wasted if it is not protected and objective 2 is designed
to do that along with the control of grazing animals.
SCOPE:
- Fence 2 miles of riparian corridor.
METHOD:
- Hire sub-contractor to do the fencing.

The methods with which this objective will be carried out are as follows. The
riparian fencing will be done by the sub-contractor using wood posts every 10’, as
determined and agreed by the U.S. Forest Service, private land owners (Cox family) and
the Tribe. Historically, metal posts have been driven into the ground by heavy snow
loads making the fence non-functional, and for this reason, wood posts will be used
instead of metal posts.

f. Facilities and equipment.

« EQUIPMENT: Tree Planting Bags
AMOUNT: 4
TO BE PURCHASED, RENTED, OR OWNED: Purchased
USE: To carry large numbers of seedlings to be planted.

* EQUIPMENT: GSA Vehicles
AMOUNT: 2 (1-Ford Expedition, 1-Ford F-250 truck)
TO BE PURCHASED, RENTED, OR OWNED: Leased
USE: The GSA Vehicles will be used to transport employees, equipment,
materials, and ATV.

 EQUIPMENT: ATV
AMOUNT: 1
TO BE PURCHASED, RENTED, OR OWNED: Owned
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USE: The ATV will be used to transport equipment and materials to the work
site. It will also assist in the building of the fence.
 EQUIPMENT: Office Computer
AMOUNT: 1
TO BE PURCHASED, RENTED, OR OWNED: Owned
USE: The computer will be used to write reports.
 EQUIPMENT: Motorized auger
AMOUNT: 1
TO BE PURCHASED, RENTED, OR OWNED: Rented
USE: The auger will be used to drill holes where the ground isto hard to use the
man powered auger.
 EQUIPMENT: Tree Planting Bar
AMOUNT: 4
TO BE PURCHASED, RENTED, OR OWNED: Purchased
USE: The bars will be used to plant all riparian and wetland vegetation.
« EQUIPMENT: Tree feeding auger
AMOUNT: 2
TO BE PURCHASED, RENTED, OR OWNED: Purchased
USE: These will be used to place trees that need to be placed deeper than one

foot.
 EQUIPMENT:
AMOUNT:
TO BE PURCHASED, RENTED, OR OWNED:
USE:
g. References.
REFERENCES

Clearwater national Forest and the Nez Perce Tribe, 1997. Challenge Cost-Share
Agreement between the Boise National Forest and the Nez Perce Tribe. Lapwai, Idaho.

Connin, Steve. 1991. Characteristics of Successful Riparian Restoration Projectsin the
Pacific Northwest. U.S. Environmental Protection Agency, Region 10.

CRITFIC, 1995. WY -KAN-USH-MI-WA-KISH-WIT, Spirit of the Salmon, The
Columbia River Anadromous Fish Restoration Plan of the Nez Perce, Umatilla, Warm
Springs, and Y akama Tribes. Volume 1. Portland, Oregon.

EPA, 1993. Monitoring Protocolsto Evaluate Water Quality Effects of Grazing
Management on Western Rangeland Streams.

Fuller, R., Kucera, P., and Johnson, Dr. (1995). A biologist and physical inventory of
streams within the Nez Perce Reservation.
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Nez Perce Tribe and Idaho Department of Fish and Game. (1990). Salmon River
Subbasin: salmon and steelhead production plan.

Nez Perce Treaty of 1855, 1855. Nez Perce Treaty of 1855 with the United States
Federal Government.

NMFS (National Marine Fisheries Service), 1997. Samon Recovery Plan for the Snake
River.

Stevens, L.E., . Al. 1977. Importance, Preservation and Management of Riparian
Habitat: A Symposium. Rocky Mt. For. And Range Exp. Stn. Fort Collins, Colorado.

USDA, 1997. Forest Service National Resource Book on American Indian and Alaska
Native Relations. FSM 1563.

Section 8. Relationships to other projects

Several agreements (written and verbal) have been made between various agencies and
individuals to work together with the Nez Perce Tribal Watershed Management Program
in performing work within the Salmon River Subbasin. The staff and program manager,
Ira Jones, is constantly seeking agreements and/or corporation between other agencies for
work to be completed with the Salmon River Subbasin.

Currently, the Nez Perce Tribe isworking under a Collection Agreement with the
Boise National Forest. This agreement discusses the relationship between the two
governments with regard to watershed management in the Salmon River Subbasin and
the Boise National Forest. Also, during this time we have explored further opportunities
within the watershed for cost share agreements with U.S. Forest Service, private land
owners and State of 1daho organizations. That exploration has lead to opportunitiesin
this proposal.

According to the Nez Perce Treaty of 1855 with the Federal Government, the
government has atrust responsibility to protect all tribal resources. This proposal will
work toward protecting our resources, therefore fulfilling the federal government trust
responsibilities. This project will also allow the tribe to manage our own tribal resources,
which will in turn protect our sovereignty and treaty rights.

Approximately $233,000 has also been appropriated to the Nez Perce Tribal
Fisheries Program by BPA, Project #8909802, for Salmon Supplementation in 1daho
Rivers. Idaho Salmon Supplementation Studies is a cooperative research project of the
IDFG, the NPT, the Shoshone-Bannock Tribes and the U.S. Fish and Wildlife Serviceto
test supplementation on an experimental basis. BPA funds the program through five
projects, one which isthe NPT portion described in the Project Number above.

This project will directly help fisheries projects already funded by BPA. BPA has
allotted $1,800,000 to the Nez Perce-Johnson Creek Artificial Propagation Enhancement
- O & M, Project #9604300. The project will trap adult salmon beginning in 1997 and
their eggs will be transferred to the McCall Hatchery and progeny reared to afall pre-
smolt or smolt stage. Juveniles would then be transferred to a satellite facility on Johnson
Creek inthe early spring of 1999 where they would be reared and/or acclimated as smolts
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and released near major spawning areas. In order for their program to achieve success,
habitat conditions in the stream need to offer as beneficial conditions as possible. The
objectives of this proposal will work to benefit fish and wildlife habitat for all Nez Perce
projects.

Section 9. Key personnel

NAME: Emmit E. Taylor Jr.

TITLE: Civil Engineer-In-Training

FTE: 1.0

DUTIES ON PROJECT: Road obliteration field inspector; Assist in analyzing,
designing, and construction of bank stabilization structures. Co-coordinator for al Lolo
Creek Drainage Projects.

QUALIFCATIONS: Emmit E. Taylor Jr. hasaB.S. degree in Civil Engineering from
Colorado State University. He has worked in several professional firms including, but
not limited to, Colorado State University Transportation Program, Womer & Associates
Engineering and Architecture Firm, and the Nez Perce Tribe.

DEGREE: Bachelors of Science in Civil Engineering - Colorado State University
CERTIFICATION STATUS: Civil Engineer-In-Training

CURRENT EMPLOYER: Nez Perce Tribal Fisheries/Watershed Management Program
CURRENT RESPONSIBILITIES: Assist in gathering, analyzing, and interpreting
watershed data; represent program in various interdisciplinary teams; assist in surveying
project areas; aid in assessing water resources/quality; knowledge of current computer
software programs; design of civil engineering projects, supervise and field inspection of
road obliteration; co-coordinate program projects.

PREVIOUS EMPLOYMENT:

EXPERTISE: Emmit E. Taylor Jr.’s background is in Civil Engineering with an
emphasis in hydrology. Mr. Taylor's analysis, design, and construction work
concentrates on stream rehabilitation, stream morphology, water quality, road
obliteration, in-stream structures, and fish passage improvements.
PUBLICATION OR JOB COMPLETIONS: (1) Eldorado Fall Area Survey, (2)
McComas Meadows Meadow Protection Project, (3) Squaw Creek Stream Survey and
Analysis, (4) Colville Confederated Tribes HRD Building Site Development Design, and
(5) Geiger Boulevard Environmental Analysis.

NAME: Felix M. McGowan

TITLE: Habitat Biologist

FTE/HOURS: 1.0

DUTIES OF PROJECT: Co-coordinator for all projects, riparian revegatation supervisor,
fence placement coordinator and liaison between Forest Service and Tribal work crews.
QUALIFICATIONS: Felix M. McGowan has a degree in Biology from Gonzaga
University. He has worked for the Nez Perce Tribe for one year. Prior to coming to this
job he worked in a college setting at North Idaho College.

DEGREE: Bachelors of Arts in Biology, Gonzaga University

CURRENT RESPONSIBILITIES: Determine budget and staffing needs, prepare project
work plans and coordination of projects, work with interdisciplinary teams, help to
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develop land management plans, coordinate fish, wildlife and cultural habitat
requirements, investigate potential projects, and help inventory and evaluate habitat
conditions.
PREVIOUS EMPLOYMENT:

1988-1994 McGowan Farms

1994-1997 North Idaho College

1997-present Nez Perce Tribe
EXPERTISE: Felix has agood base in the natural sciences. Hiswork focuses on
protection and restoration of riparian and cultural sites. These two areas require a
knowledge of a variety of habitat types and how the different habitats interrelate with one
another.
PUBLICATIONS OR JOBS COMPLETED: 1)Squaw Creek Road Obliteration, 2)
Squaw Creek Stream Survey, 3)McComas Meadows Fencing Project, 4) Mussel shell
Meadows Fencing Project, 5)Johnson Creek/Cox Ranch Rehabilitation Review.

Ira Jones, Clearwater Subbasin Focus Coordinator (1 FTE)
Habitat/Watershed Manager, Nez Perce Tribe

Education
INSTITUTION | LOCATION ATTENDANCE | MAJOR DEGREES
University of Missoula, MT Sept. 73- June | Wildlife N/A
Montana 74

Certificates N/A

Professional Organizations N/A

Employment History

March 3, 1997 to present, Clearwater Subbasin Focus Program Coordinator for the Nez
Perce Tribe, Lapwai, Idaho. Duties: Analyze programs, laws, policies related to
watershed management. Facilitate development of criteriato identify critical fisheries
habitat. Develop system to apply criteriato watershed for project development and
administration. Prepare plan documents for watershed habitat work coordination. Give
educational presentations and workshops for watershed management and proposal
development. Provide assistance to project proponents with proposal development,
implementation, monitoring, and assessment.

May of 1996 to present, Habitat/Watershed Manager of the Nez Perce Tribe.

Responsible for planning and implementation of the Early Action Watershed Projects for
the Nez Perce Tribe.

6/25/1986 - 3/1/97, Tribal Government Program Manager, United States Forest Service,
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Region One.
12/14/80 - 6/25/86, Facilities Manager, United States Forest Service, Region One.
7/74 - 10/79, Fire Cache Work Leader, USDA Forest Service, Region One.

Relevant Job Completion’s: 1) Coordinated National, Multi-Regional, and Regional Civil
Rights conferences. 2) Facilitated Treaty Rights workshops with host tribes and multi-
government agencies. 3) Organized and conducted Tribal Relations Training primarily
for management level from the U.S. Forest Service, Tribes, Bureau of Land Management,
and the Bureau of Indian Affairs. 4) Introduced, implemented, and managed the Inter-
Tribal Youth Practicums for careers in natural resources and leadership within the U.S.
Forest Service Regions 1, 5, 9, and 10. 5) Developed an Intergovernmental Personnel
Act (IPA) position to work with the Salish Kootnai college to teach environmental
science courses and develop a four-year natural science curriculum at the college. This
three-year position and the program developed into a four-year accredited degree
program in the fall of 1996.

Section 10. Information/technology transfer

The forest service has a required obligation to provide research, transfer of technology,
and technical assistance to Indian tribal governments (USDA, 1997). This obligation by
the forest service will be used by tNez Perce Tribal Fisheries/Watershed Program to

aide in accomplishing the goals & objectives of our Program, NPPC Fish & Wildlife
Program, and Spirit of the Salmon Recovery Plan of the Tribes. A relationship with
Boise National Forest has been establish and has had a very positive impact on both
organizations and is expected to continue in the future. This relationship has lead to
several agreements, both verbal and written, for the completion of numerous projects
within the Salmon River Subbasin.
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